
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/24/2014

ESTIMATE SUMMARY 14:02:35

CONTID: C16259-ALT     ESTIMATE NO: 0005 PROG 2005

PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TOWER TO COLFAX PERCENT TIME:

PROJECT NO: STA0704-210 - Steel Alt       

I-70 TOWER TO COLFAX (STEEL ALTERNATE)

NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 02/28/2014 DATE TIME STARTED 10/25/2013

18450 E. 28th Ave. DATE LET 08/15/2013 DATE WORK BEGAN

 DATE AWARDED 09/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/26/2013 DATE ACCEPTED

Aurora CO 80011                  DATE NOTICE TO PROCEED 10/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,605,282.87 PARTICIPATING $ $ 574,222.58

AWARD PROJECT AMT: 23,821,348.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 217,900.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,226.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.75

WORK DAYS

WORK DAYS

3.96%

24,592,124.76

574,222.58

792,123.18

774,896.51

$

$

$

$

1,013,158.11

0.00

1,013,158.11

662,574.07

1,675,732.18

-30,394.74

0.00

1,645,337.44

0.00

AMOUNT DUE 1,645,337.44 774,896.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 774,896.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.5 TIME ALLOW: 360

ORIG TIME ALLOW: 360
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.060

0.040

201-00000  
 

6,000.000.100

2,400.00

1.000

L S 

60,000.00000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

15.000

EACH

200.00000

0015 Removal of Tree 3.000

0.000

202-00010  
 

1,500.003.000

0.00

27.000

EACH

500.00000

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

618.600

LF  

20.00000

0025 *Removal of Delineator 0.000

100.000

202-00090  
 

1,300.00100.000

1,300.00

100.000

EACH

13.00000

0030 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

34,957.000

SY  

1.70000

0035 Removal of Asphalt Mat 289.000

15,436.000

202-00220  
 

36,167.5015,725.000

35,502.80

65,400.000

SY  

2.30000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,623.000

SY  

1.50000

0045 *Removal of Pavement Marking 4,803.000

1,600.000

202-00250  
 

10,244.806,403.000

2,560.00

18,000.000

SF  

1.60000

0050 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

4,100.00000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

40.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

700.00000

0065 *Removal of Guardrail Type 3 0.000

2,950.000

202-01130  
 

11,800.002,950.000

11,800.00

8,325.000

LF  

4.00000

0070 *Removal of Tensioned Cable Barrier 456.000

0.000

202-01200  
 

1,368.00456.000

0.00

1,000.000

LF  

3.00000

0075 *Removal of End Anchorage 1.000

4.000

202-01300  
 

750.005.000

600.00

18.000

EACH

150.00000

0080 *Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

20,000.000

SF  

0.30000

0085 Embankment Material (Complete In Place) 2,610.000

0.000

203-00060  
 

26,100.002,610.000

0.00

121,465.000

CY  

10.00000

0090 Muck Excavation 61.000

0.000

203-00100  
 

518.5061.000

0.00

1,000.000

CY  

8.50000

0095 Proof Rolling 5.000

0.000

203-01100  
 

960.005.000

0.00

20.000

HOUR

192.00000

0100 Blading 6.500

10.000

203-01500  
 

3,943.5016.500

2,390.00

240.000

HOUR

239.00000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

235.00000

0110 Potholing 5.000

6.000

203-01597  
 

3,388.0011.000

1,848.00

100.000

HOUR

308.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3,107.000

CY  

13.00000

0120 *Erosion Log (12 Inch) 0.000

1,533.000

208-00002  
 

12,264.001,533.000

12,264.00

1,600.000

LF  

8.00000

0125 *Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

700.000

LF  

15.00000

0130 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

4,800.000

LF  

9.00000

0135 *Erosion Bales 0.000

0.000

208-00010  
 

0.000.000

0.00

1,243.000

EACH

25.00000

0140 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

2,000.000

LF  

5.00000

0145 *Aggregate Bag 510.000

66.000

208-00035  
 

6,912.00576.000

792.00

1,000.000

LF  

12.00000

0150 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,500.001.000

0.00

6.000

EACH

2,500.00000

0155 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

4,600.002.000

4,600.00

8.000

EACH

2,300.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

608.000

HOUR

45.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

280.000

HOUR

130.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 0.000

1.500

208-00106  
 

187.501.500

187.50

278.000

HOUR

125.00000

0175 Removal of Trash 0.000

105.000

208-00107  
 

10,185.00105.000

10,185.00

200.000

HOUR

97.00000

0180 Erosion Control Supervisor 46.000

22.000

208-00206  
 

10,880.0068.000

3,520.00

608.000

DAY 

160.00000

0185 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0190 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

300.00000

0195 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

1,338.000

LF  

11.00000

0200 *Reset End Anchorage 1.000

0.000

210-01200  
 

2,300.001.000

0.00

7.000

EACH

2,300.00000

0205 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

1.000

EACH

300.00000

0210 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

3.000

EACH

2,600.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

32.500

ACRE

540.00000

0220 *Seeding (Temporary) 0.000

0.700

212-00009  
 

84.000.700

84.00

5.000

ACRE

120.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

32.500

ACRE

2,200.00000

0230 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

37.500

ACRE

510.00000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

10.000

ACRE

3,100.00000

0240 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6,500.000

LB  

1.70000

0245 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

2,500.00000

0250 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

27.000

EACH

340.00000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

3,327.000

216-00201  
 

5,655.903,327.000

5,655.90

40,000.000

SY  

1.70000

0260 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

78.00000

0265 Aggregate Base Course (Class 6) 312.350

0.000

304-06000  
 

9,370.50312.350

0.00

391.670

TON 

30.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

237.120

TON 

191.00000

0275 *Emergency Pothole Repair 0.000

3.680

403-00800  
 

1,538.243.680

1,538.24

50.000

TON 

418.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

5,720.200

TON 

66.00000

0285 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,058.870

TON 

91.00000

0290 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,542.000

GAL 

2.70000

0295 *Roller Compacted Concrete Pavement (7 3/4 Inch) 0.000

0.000

412-00200  
 

0.000.000

0.00

98,493.000

SY  

26.30000

0300 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

113,731.000

SY  

37.50000

0305 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

876.000

SY  

6.00000

0310 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

44.000

LF  

350.00000

0315 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

356.000

CY  

72.00000

0320 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

18.000

CY  

250.00000

0325 Culvert Lining (30 Inch) 0.000

0.000

603-00030  
 

0.000.000

0.00

230.000

LF  

120.00000

0330 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

21.000

LF  

230.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe 0.000

0.000

603-01600  
 

0.000.000

0.00

893.000

LF  

226.00000

0340 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

410.000

LF  

68.00000

0345 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

3.000

EACH

2,800.00000

0350 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0355 Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0360 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0365 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0370 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

12,025.000

LF  

17.00000

0375 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

7.000

EACH

720.00000

0380 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

1,300.00000

0385 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

690.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

18.000

EACH

1,500.00000

0395 *Tensioned Cable Barrier (TL-3) 0.000

0.000

606-20013  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0400 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0405 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0410 Fence (Plastic) 0.000

207.000

607-11525  
 

1,035.00207.000

1,035.00

500.000

LF  

5.00000

0415 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,815.000

LF  

9.00000

0420 *Delineator (Type I) 0.000

44.000

612-00001  
 

968.0044.000

968.00

102.000

EACH

22.00000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.80000

0430 *Delineator (Type III) 0.000

3.000

612-00003  
 

72.003.000

72.00

64.000

EACH

24.00000

0435 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

295.000

LF  

35.00000

0440 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

120.000

LF  

70.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

960.000

LF  

17.00000

0450 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,400.00000

0455 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

6,100.00000

0460 *Temporary Lighting Steel Alt 0.200

0.300

613-50210  
 

28,400.000.500

17,040.00

1.000

L S 

56,800.00000

0465 *Luminaire High Pressure Sodium (Wall Type) (100 Watt) 0.000

0.000

613-72100  
 

0.000.000

0.00

6.000

EACH

878.00000

0470 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

10.000

SF  

30.00000

0475 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

280.000

SF  

21.00000

0480 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

38.000

LF  

4.00000

0485 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

200.00000

0490 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

2.000

EACH

38,000.00000

0495 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

21,012.000

LF  

0.20000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

19,000.00000

0505 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0510 *Detour Pavement 2,439.300

0.000

621-00450  
 

75,618.302,439.300

0.00

5,389.000

SY  

31.00000

0515 18 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24018  
 

0.000.000

0.00

53.000

LF  

87.00000

0520 24 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24024  
 

0.000.000

0.00

48.000

LF  

100.00000

0525 36 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24036  
 

0.000.000

0.00

312.000

LF  

112.00000

0530 18 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29018  
 

0.000.000

0.00

18.000

LF  

187.00000

0535 24 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29024  
 

0.000.000

0.00

51.000

LF  

90.00000

0540 36 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29036  
 

0.000.000

0.00

242.000

LF  

100.00000

0545 36 Inch Drainage Pipe (Class 10) 0.000

0.000

624-30036  
 

0.000.000

0.00

184.000

LF  

143.00000

0550 Construction Surveying 0.091

0.000

625-00000  
 

16,376.720.091

0.00

1.000

L S 

179,964.01000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

80.000

HOUR

150.00000

0560 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

1,682,000.00000

0565 *Public Information Services 0.000

0.250

626-01000  
 

18,750.000.250

18,750.00

1.000

L S 

75,000.00000

0570 *Epoxy Pavement Marking 111.000

150.000

627-00005  
 

50,895.00261.000

29,250.00

261.000

GAL 

195.00000

0575 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

250.000

GAL 

34.00000

0580 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,257.000

SF  

11.50000

0585 *Flagging 187.000

13.000

630-00000  
 

4,400.00200.000

286.00

3,000.000

HOUR

22.00000

0590 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0595 *Traffic Control Inspection 70.000

17.000

630-00007  
 

6,351.0087.000

1,241.00

140.000

DAY 

73.00000

0600 *Traffic Control Management 32.000

11.000

630-00012  
 

21,930.0043.000

5,610.00

360.000

DAY 

510.00000

0605 *Flashing Beacon (Portable) 5.000

6.500

630-80001  
 

20,700.0011.500

11,700.00

23.000

EACH

1,800.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Construction Traffic Sign (Panel Size A) 15.500

2.500

630-80341  
 

1,800.0018.000

250.00

36.000

EACH

100.00000

0615 *Construction Traffic Sign (Panel Size B) 35.500

19.500

630-80342  
 

6,710.0055.000

2,379.00

110.000

EACH

122.00000

0620 *Construction Traffic Sign (Panel Size C) 27.500

1.000

630-80343  
 

3,790.5028.500

133.00

57.000

EACH

133.00000

0625 *Construction Traffic Sign (Special) 0.000

114.850

630-80344  
 

2,526.70114.850

2,526.70

906.000

SF  

22.00000

0630 *Portable Message Sign Panel 2.000

0.500

630-80355  
 

32,500.002.500

6,500.00

5.000

EACH

13,000.00000

0635 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4,200.002.000

0.00

4.000

EACH

2,100.00000

0640 *Drum Channelizing Device 121.500

78.500

630-80360  
 

5,200.00200.000

2,041.00

500.000

EACH

26.00000

0645 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

205.005.000

0.00

25.000

EACH

41.00000

0650 Concrete Barrier (Temporary) 264.000

6,906.000

630-80370  
 

336,990.007,170.000

324,582.00

15,000.000

LF  

47.00000

0655 *Glare Screen (Temporary) 0.000

254.000

630-80378  
 

3,556.00254.000

3,556.00

508.000

LF  

14.00000

0660 *Traffic Cone 235.500

0.000

630-80380  
 

2,826.00235.500

0.00

600.000

EACH

12.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

10,000.000.500

10,000.00

2.000

EACH

20,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

805,000.000

F A 

1.00000

0675 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0680 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

221,775.450

F A 

1.00000

0685 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

4,555.040

F A 

1.00000

0690 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

47,000.000

F A 

1.00000

0695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,596.570

F A 

1.00000

0700 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

22,335.000

F A 

1.00000

0705 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

7,680.000

HOUR

1.00000

0710 F/A STANDING DRB (DISPUTE REVIEW BOARD) 3,450.000

1,750.000

700-70034  
 

5,200.005,200.000

1,750.00

10,000.000

F A 

1.00000

0715 F/A Railroad Flagging INCLUDE FLAGGING, 
INCENTIVE,DISINCENTIVE

10,235.000

744.170

700-70042  
 

10,979.1710,979.170

744.17

240,500.000

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0725 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,500.000

F A 

1.00000

2000 Mobile Attenuator Truck Mounted Attenuator 0.000

28.000

630-85041  
 

15,400.0028.000

15,400.00

28.000

DAY 

550.00000

2005 Barricade (3 M-A) (Temp) 0.000

16.000

630-80335  
 

2,222.2416.000

2,222.24

32.000

EACH

138.89000

2010 F/A Weather Protection Smith and I-70 Cross-Overs 0.000

18,959.030

700-70034  
 

18,959.0318,959.030

18,959.03

18,959.030

F A 

1.00000

CAT 879,078.10574,222.5815,807,418.07CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0730 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0735 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

900.000

CY  

13.00000

0740 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6,144.000

CY  

31.00000

0745 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

683.000

CY  

22.00000

0750 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

9,285.000

CY  

8.50000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0755 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

545.000

TON 

91.00000

0760 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

4,845.000

SY  

20.00000

0765 Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

1,510.000

LF  

50.00000

0765 MATERIAL ALLOWANCE HP 12 x 84 0.000

1,510.000

51,234.301,510.000

51,234.30LF  

33.93000

0770 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

630.000

LF  

165.00000

0775 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,190,455.000

LB  

1.40000

0780 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,345.000

SY  

15.00000

0785 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

610.000

SY  

11.00000

0790 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,021.000

SY  

10.00000

0795 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

287.000

LF  

130.00000

0800 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,126.000

CY  

382.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0805 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,405.000

SY  

6.00000

0810 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

219,365.000

LB  

0.70000

0815 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

311,265.000

LB  

0.80000

0820 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0825 Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,100.000

LF  

78.00000

0830 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

505.000

LF  

33.00000

0835 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,120.000

LF  

9.00000

CAT 51,234.3051,234.303,775,774.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0840 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0845 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

847.000

CY  

13.00000

0850 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5,678.000

CY  

31.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0855 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

642.000

CY  

22.00000

0860 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

8,805.000

CY  

8.50000

0865 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0870 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0875 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

510.000

TON 

91.00000

0880 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,196.000

SY  

20.00000

0885 Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

1,365.000

LF  

50.00000

0885 MATERIAL ALLOWANCE HP 12 x 84 0.000

1,365.000

46,314.451,365.000

46,314.45LF  

33.93000

0890 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

630.000

LF  

165.00000

0895 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,101,940.000

LB  

1.40000

0900 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,135.000

SY  

15.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0905 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

575.000

SY  

11.00000

0910 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

957.000

SY  

10.00000

0915 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

266.000

LF  

130.00000

0920 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,003.000

CY  

382.00000

0925 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,308.000

SY  

6.00000

0930 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

206,885.000

LB  

0.70000

0935 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

290,905.000

LB  

0.80000

0940 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0945 Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,029.000

LF  

78.00000

0950 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

472.000

LF  

33.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0955 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,049.000

LF  

9.00000

CAT 46,314.4546,314.453,656,558.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0960 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

413.000

SY  

1.50000

0965 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

275.00000

0970 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

435.00000

0975 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

540.00000

0980 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

18.000

SY  

30.00000

0985 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

91.00000

0990 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

187.000

SY  

21.00000

0995 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

28.000

SY  

15.00000

1000 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

19.000

SY  

30.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

1005 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

1,000.00000

1010 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

332.000

LB  

0.70000

CAT 0.000.0037,768.90CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

413.000

SY  

1.50000

1020 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

275.00000

1025 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

435.00000

1030 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

540.00000

1035 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

18.000

SY  

30.00000

1040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

91.00000

1045 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

187.000

SY  

21.00000

1050 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

28.000

SY  

15.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1055 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

19.000

SY  

30.00000

1060 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

1,000.00000

1065 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

332.000

LB  

0.70000

CAT 0.000.0037,768.90CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

17,350.000

SF  

37.00000

1070 MATERIAL ALLOWANCE 15,955.250

0.000

313,201.5615,955.250

0.00SF  

19.63000

1070 MATERIAL ALLOWANCE Coating 0.000

12,022.250

43,280.1012,022.250

43,280.10SF  

3.60000

1075 Paint Structural Steel STRUCTURE E-17-DE (SHEET PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

14,000.00000

CAT 356,481.6643,280.10655,950.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

17,930.000

SF  

37.00000

1080 MATERIAL ALLOWANCE 6,697.500

0.000

131,471.926,697.500

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE 0.000

2,995.000

58,791.852,995.000

58,791.85SF  

19.63000
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CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 MATERIAL ALLOWANCE Coating 0.000

5,077.750

18,279.905,077.750

18,279.90SF  

3.60000

1085 Paint Structural Steel STRUCTURE E-17-DF (SHEET PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

12,000.00000

CAT 208,543.6877,071.75675,410.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

1090 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

48.000

CY  

13.00000

1095 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

679.000

CY  

31.00000

1100 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

606.000

CY  

8.50000

1105 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

152.000

SY  

20.00000

1110 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,817.000

SF  

9.50000

1115 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

70.000

CY  

625.00000

1120 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,490.000

LB  

0.80000

CAT 0.000.0093,667.50CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1125 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

375.000

CY  

13.00000
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CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1130 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

3,229.000

CY  

31.00000

1135 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

3,013.000

CY  

8.50000

1140 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

605.000

SY  

20.00000

1145 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

6,567.000

SF  

9.50000

1150 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

125.000

CY  

625.00000

1155 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,890.000

LB  

0.80000

CAT 0.000.00287,908.00CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1160 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

681.000

CY  

13.00000

1165 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

732.000

CY  

31.00000

1170 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

647.000

CY  

8.50000

1175 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

160.000

SY  

20.00000
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1180 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,968.000

SF  

9.50000

1185 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

80.000

CY  

625.00000

1190 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,930.000

LB  

0.80000

CAT 0.000.00112,084.50CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1195 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

236.000

CY  

13.00000

1200 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,242.000

CY  

31.00000

1205 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,099.000

CY  

8.50000

1210 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

265.000

SY  

20.00000

1215 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

3,421.000

SF  

9.50000

1220 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

155.000

CY  

625.00000

1225 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

7,700.000

LB  

0.80000

CAT 0.000.00191,746.00CURRENT AMT0309 $ $ $



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 16259-ALTBID1 ESTIMATE RUN 03/24/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:35

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1230 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

17.000

CY  

13.00000

1235 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

578.000

CY  

31.00000

1240 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

355.000

CY  

8.50000

1245 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

299.000

SY  

20.00000

1250 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,228.000

SF  

9.50000

1255 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

56.000

CY  

625.00000

1260 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,755.000

LB  

0.80000

CAT 0.000.0076,806.50CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1265 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3.000

CY  

13.00000

1270 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

214.000

CY  

31.00000

1275 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

115.000

CY  

8.50000
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CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1280 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

146.000

SY  

20.00000

1285 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

520.000

SF  

9.50000

1290 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

20.000

CY  

625.00000

1295 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,015.000

LB  

0.80000

CAT 0.000.0028,822.50CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1300 Field Office (Special) 0.800

0.000

620-00005  
 

108,000.000.800

0.00

1.000

EACH

135,000.00000

1305 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

24,000.000.800

0.00

1.000

EACH

30,000.00000

1310 Sanitary Facility 0.800

0.000

620-00020  
 

2,080.000.800

0.00

1.000

EACH

2,600.00000

CAT 134,080.000.00167,600.00CURRENT AMT0400 $ $ $

$ 1,675,732.19792,123.18$25,605,282.87$CURRENT AMTPROJECT TOTAL


